
RISK AND CONTINGENCY

• Identify Methodologies
• Empower Field Offices and Program Offices to Evaluate the

Process and Progress
• Project Management Elements and Risk Management

Principles:
• Risk Planning
• Risk Identification
• Risk Qualification
• Risk Handling
• Risk Impact Determination
• Risk Reporting and Tracking


